gant chart for ADV H CS

26-Sep-2018

me http://

Project manager

Project dates 19-Sep-2018 - 12-Dec-2018

Completion0%Tasks32Resources0

_

Tasks

Name	Begin date	End date	Completed	notes / comments	subheadings
ANALYSIS	19/09/18	24/09/18			Analysis
Game mechanics design	25/09/18	27/09/18			design
UI design	28/09/18	01/10/18			design
design controller input module	02/10/18	02/10/18			design.control ler
design controller math module	02/10/18	02/10/18			design.control ler
design controller socket interface module	02/10/18	02/10/18			design.control ler
design arena update and render loop modules	03/10/18	04/10/18			design.arena
design arena player render module	04/10/18	04/10/18			design.arena
design arena player update module	05/10/18	05/10/18			design.arena
design arena asteroid generation module	05/10/18	08/10/18			design.arena
design arena asteroid render and update modules	09/10/18	11/10/18			design.arena
design arena scoreing module	12/10/18	15/10/18			design.arena
design arena passover modules	15/10/18	16/10/18			design.arena
design backend arena interface	17/10/18	18/10/18			design.backe nd
design backend score module	18/10/18	18/10/18			design.backe nd
design backend controller interface	19/10/18	19/10/18			design.backe nd
design backend passover modules	19/10/18	23/10/18			design.backe nd
design backend leaderbord interface	24/10/18	25/10/18			design.backe nd
design leaderboard	25/10/18	26/10/18			design.leader board
learn mongodb	29/10/18	29/10/18			learning

3

Tasks

Name	Begin date	End date	Completed	notes / comments	subheadings
Learn socket.io	30/10/18	30/10/18			learning
Learn express	30/10/18	31/10/18			learning
learn templating engine	31/10/18	31/10/18			learning
learn mobile optimisataion	01/11/18	01/11/18			learning
implement basic web-server	02/11/18	05/11/18			
implement controller	06/11/18	08/11/18			
implenent arena excluding networking	08/11/18	12/11/18			
implement interesting game mechanics	12/11/18	13/11/18			
implement leaderboard database	14/11/18	16/11/18			
implement backend - arena interface	16/11/18	21/11/18			
Testing	22/11/18	30/11/18			
Evaluation	03/12/18	11/12/18			

Gantt Chart

<u> </u>									
GANTT. project				Week 36	Week 37	Week 38	Week 39 Game mechanics design	Week 40	Week 41
Name	Begin date	End date	Compl notes / subhe	a 6 7	10 11 12 13 14	17 18 19 20 21	24 25 26 27 28	1 2 3 4 5	8 9
ANALYSIS	19/09/18	24/09/18	☐ Analy						
 Game mechanics 		27/09/18	☐ desig						
 UI design 	28/09/18	01/10/18	☐ desig						
design controller i	. 02/10/18	02/10/18	□ desig						
 design controller 	02/10/18	02/10/18	☐ desig						
 design controller s. 	02/10/18	02/10/18	☐ desig						
 design arena upd 	03/10/18	04/10/18	☐ desig						
 design arena play 	04/10/18	04/10/18	☐ desig						
 design arena play 	05/10/18	05/10/18	□ desig						
 design arena aster 	05/10/18	08/10/18	☐ desig						
 design arena aster 		11/10/18	☐ desig						
design arena scor		15/10/18	□ desig						
 design arena pass 		16/10/18	☐ desig						
 design backend ar 		18/10/18	☐ desig						
 design backend sc. 		18/10/18	☐ desig						
 design backend c 		19/10/18	☐ desig						
 design backend p 		23/10/18	☐ desig						
 design backend le 		25/10/18	☐ desig						
 design leaderboard 		26/10/18	☐ desig						
learn mongodb	29/10/18	29/10/18	□ learn						
Learn socket.io	30/10/18	30/10/18	□ learn						
Learn express	30/10/18	31/10/18	□ learn						
 learn templating e 		31/10/18	□ learn						
learn mobile opti		01/11/18	□ learn						
 implement basic 		05/11/18							
implement contro		08/11/18							
 implenent arena e 		12/11/18							
 implement interes 		13/11/18							
implement leader		16/11/18							
• implement backe		21/11/18							
Testing	22/11/18	30/11/18							
Evaluation	03/12/18	11/12/18							

Resources Chart

GARTT Project Week 36				Week :	ek 37 Week 38							Week 39						Week 40					Week 41	
Name Default r	6	7	10	11	12	13	14	17	18	19	20	21	24	25	26	27	28	1	2	3	4	5	8	9

5